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o I. HEADING

Date:
From:

To:

U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

June 12,2006
Kevin M. Matheis, On-Scene-Coordinator.
U.S. EPA Region II
1. Rorola, EPA
T. Johnson, 5202G
M. Basile, 2CD-POB
B. Carr, 20RC-NYCSFB
E. Moriarty, 20PM-GCMB
ERD-Washington (E-Mail) S. Ervolina, NYSDEC
M. Doster, NYSDEC D.Szymanski, NYSDEC
D. Sutton, City of Buffalo 1. Golumbek, City of Buffalo
L. Schiavone, City of Buffalo C. O'Conner, NYSDOH
S. Soden, WRS1E Weston Solutions

o 11.

Subject: Kraus Enterprises - 20 rsabeUe Street, Buffalo, NY. Site buildings in poor
conditions containing over 2,000 containers of various maintenance
chemicals. Site contains paintS, solvents, oil, corrosive detergents, and
asbestos from piping.

POLREP NO: Nine (9)

BACKGROUND

SITEISPILL NO.:
RESPONSE AUTHORITY:
NPLSTATUS:
RESPONSE TYPE:
CERCUS ID:
REMOVAL START DATE:
COMPLETION DATE:
INCIDENT CATEGORY:

02WL
CERCLAISARA
Non-NPL
Emergency
NY0000201939
June 10, 2005
N/A
Removal Action

111. RESPONSE INFORMATION

A. Situation
See POLREP I.

B. Actions Taken·

o
I. Two cleanup crews are working within the site buildings. One cleanup crew is in charge

of asbestos abatement. The other is in charge of hazardous material removal and asbestos
abatement team support.



o
2. Asbestos abatement team has removed approximately 3,700 linear feet of asbestos.

Asbestos is being abated via glove bagging and then double bagged for disposal A total
of 614 asbestos bags have been prepared for disposal to date. All asbestos abatement
actions have been completed outside of site buildings. Work is being done indoors in the
main warehouse section.

3. Shipments of asbestos waste have commenced. Asbestos is being sent to Allied Waste's
(formerly BFI) landfill located in Niagara Falls, NY. A total of 4.9 tons (approximately 40
cubic yards) Has been shipped to date.

4. Asbestos abatement monitoring by third party monitor has shown that EPA is within the
asbestos abatement action level guidelines for particulates and asbestos.

5. Hazardous materials teams have completed 85% PCB ballast removal. A total of 1,250
light fixtures have been processed to date. PCB transformers have been removed to
staging area and are being palletized prior to off-site shipment. Waste disposal vendor
has been selected and profiling is occurring. Shipment of waste from the site will be
'completed within the next several weeks.

o
6.

7.

All of the 168 cylinders found on site have been processed on-site or have been returned
to multiple compressed gas vendors in the area. The processed cylinders have been
punched to ensure all gas was removed. These remnants of cylinders will be sent off-site
in the near future along with the 200+ empty contains found on-site.

A UST with unknown materials was discovered in the area where the electrical
transformers were located. EPA is investigating the suspected tank and will determine if
removal is warranted.

8. A portion of the site outside the perimeter has been fenced based upon recommendations
by the City of Buffulo. 600 feet of fencing was installed along Crowley Street to protect
the street from fulling bricks and deteriorated building conditions.

9. A portion of the interior sections of the building has collapsed. Steel support beams which
have shifted were shored by ERRS personnel. The area of the collapsed building has been
sectioned offwith caution tape and made off-limits.

C. Future Actions

1. Asbestos abatement will continue.

2. Off-site shipments of waste will commence.

o 3. Additional debris will be removed from within site buildings off-site to facilitate the use of
lift equipment in the asbestos abatement areas.



o
None.

D. Key Issues

o

o

IV. COST INFORMATION: As of 0611 2/06

Total Ceiling Costs to Date Amount Remaining

WRS $ 1,306,000 $ 950,000 $ 356,000

RST (Weston $ 60,000 $ 40,000 $ 20,000
Solutions)

EPA $ 100,000 $ 60,000 $ 40,000

ITotals I$ 1,466,000 1$ 1,050,000 1$ 416,000

The costs above reflect the amounts obligated to the project at this time but do not reflect the
entire site ceiling amounts. If additional funding is necessary, the totals will be adjusted
accordingly.

An additional $261,000 was added to cost infonnation section and obligated to the ERRS
contractor on 6/8/06.

The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this repon was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data, which theOSC must rely upon, may
not be entirely up-lO-date. The cost accounting provided in this repon does not necessarily
represent an exact monetary figure which the government may include in any claim for cost
recovery.
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